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Overview

Radiological Project Work Overview
— Current Project Map
— SS/SD Removal and Building Survey Update
Crisp Road/Parcel E
Parcel C
Parcel E 500-Series
Parcel D-1
— Status of Radiological RACRs
— IR 7/18 Update
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Crisp Road/PareI =

Building and Site Surveys

» Received free release

Building 414

. Received free release
Site 701

8 Received free release
Site 704

« Final submitted February 10

IR-04 & Site 807 e Confirmation samples to be requested
by CDPH

s Received DTSC concurrence on RACR.

UC-3 (Crisp Rd.) » Awaiting Free-release letter

Radiological RACR




Parcel C
Storm Drain & Sewer Removals
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Parcel C

Storm Drain & Sewer Removals

e SS/SD line removal commenced in Parcel C on January 4, 2011
— Excavated soil and pipe removal through April 13, 2012:
e 21,586 linear feet of SS/SD lines removed
e 62% of the total 34,866 If of Parcel C removed to date
e 35,979 cubic yards excavated
e 27 of 38 active Survey Units have been restored/repaved



Parcel C

Building and Site Surveys

= Final FSS submitted November 2. No confirmation

Building 214 survey anticipated. Awaiting free release letter.

. » Final FSS submitted March 23.
Building 271

I

. » Final FSS submitted April 24.
Building 241

- » Final FSS submitted March 22.
Building 272

Buildings 203

» Final FSS submitted April 10.

» Surveys ongoing, scan survey complete

North Pier

II




Parcel C & E Buildings/Sites

Status
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Impacted Building and Sites Within

Parcel E 500 Series Area
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Parcel E 500 Ser"ies

Building / Site Surveys

e Field Work complete! Report progress is as follows:

Building 500: Internal Draft FSS under Navy review

Building 503 site: Internal Draft FSS under Navy review
Building 506 Site: Awaiting off-site analytical results

Building 509 site: Internal Draft FSS in development

Building 510/510A site: Internal Draft FSS under RASO review
Building 520 Site: Awaiting off-site analytical results

Building 521: Internal Draft FSS under Navy review

Building 529 site: Internal Draft FSS in development



Parcel E 500 Ser"ies

Building / Site Surveys

e Field Work (continued)
— 500 Series Area: 43% completed scanning and sampling
— Shacks 79/80 Site: Characterization and remediation ongoing
— Building 507 Site: Continued survey activities
— Building 508 Site: Continued survey activities
— Building 517 Site: 50% complete scanning and sampling



Parcel E

Storm Drain & Sewer Removals
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Parcel D-1 Current Field Work Status

e Gun Mole Pier

— Contractor internally reviewing gamma walk over data
e Gamma spectroscopy data accepted for 70 of 74 survey units
e Continue remediating 4 impacted SUs for cesium-137
— Additional work to commence mid May 2012
e Subsurface vault and utility corridor sediment sampling and surveys
e Removal of concrete pads and structures

e South Pier

— Contractor internally reviewing gamma walk over data

e Gamma spectroscopy data accepted for 14 of 14 survey units
— Additional work to commence mid May 2012

e Subsurface vault and utility corridor sediment sampling

e Removal of concrete pads and structures
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Building 274

— Developing internal draft FSS Report.
Due out April 27, 2012.

— Sewer line removal complete (SU-
256). Sample data from SU pending.

— Final area of elevated readings inside
Building 274 to be removed and
sampled to complete work.

Building 383 Area

— Removal of concrete footer
foundation to begin in mid May 2012.
Survey of exposed soil to follow.

— Remaining 383 area previousl| Area exhibiting elevated scan readings. Gamma spec
g P y
Surveyed and sampled sample data did not reveal elevated concentrations.

Building 313, 313A & 322 Sites - Surveyed
and Sampled

Additional concrete removal and investigation planned.

Inside of Building 274 — sewer lines removed.

— Internal draft FSS Report in Navy
review (submitted April 20, 2012).
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Parcel D-1 Current Field Work Status

e Storm Drain and Sanitary Sewer Removal
— 99% complete (1 Survey Unit remains to be further excavated in Building 274)
e Final SU on-going (Building 274)
— Completed trench backfill on 29 SUs of 34 total (85% overall complete)

— Final remediation of SU 265 and 254 completed on April 20 (remediated for
radium-226)

— Continue to prepare Draft SUPR Packages for submittal to Regulators
e Three packages submitted to date (#101, 102, 103)
e Package #105 scheduled for submittal April 24
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Parcel D-1 Overview
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Status of Radiological RACRs

Final Parcel B Rad RACR
— Awaiting free release letter from EPA and CDPH
— A “no further comments” letter from CDPH was received on the draft version
— DTSC concurred on the RACR

e Final Parcel UC-3 Rad RACR issued March 2012
— Awaiting free release letter from EPA and CDPH.
— A “no further comments” letter from CDPH was received on the draft version
— DTSC concurred on the RACR

e Final Parcel D-2 Rad RACR (Rev.2)
— Free Released

e Final Parcel G Rad RACR
— Free Released

e Final Parcel UC-1&2 Rad RACR
— Free Released



IR 7/18 Modeling Update

e Members of Navy, CDPH, DTSC, and the contractor held a follow-up
meeting on April 2, 2012 to discuss specific changes to the document and

to clarify written comments.

e Navy is currently editing the text and responding to comments. Anticipate
a final revision completed by mid-May 2012.



Comments, Questions, Concerns ???



